Property becomes
available for
salvaging.

A 4

PCNPS is notified or
someone alerts
PCNPS to possibility
of site salvage.

A 4

PCNPS pursues site
assessment to verify
potential based on:
timing, season, access
to site, permitting,
legal or other
constraints, # of
desirable plants and
quantity available.

A 4

PCNPS establishes
location where
salvaged plants will be
held or immediately
re-interred + type of
vehicle required to
transport plants.

Plant Salvage Event Process

DRAFT

August 2005

Plant Salvage Event

Concurrent:

Set-up (7:00 -8:30 am):

1. signage

2. tent, refreshments
and first aid

3. tools, pots bags,

PCNPS establishes

salvage date; MOU

w/owner, & obtains
permits as necessary.

guernies, clippers...
display of plants
found on site

PCNPS announces
salvage event on web
and in other media.

\ 4

PCNPS coordinates
with to secure
sufficient volunteers.

Introductions (8:30 — 9:00 am):

1. volunteer waivers

2. first aid/facilities

3. who’s here to answer
questions?

4. what/why are we digging?

5. how to dig/carry

6. breaks, own digging, closing

7. where plants will go

PCNPS provides site
location to volunteers
who sign-up in
advance.

SALVAGE PLANTS!
9:00 - 12:00
(Snack at 10:30)

Lunch

A\ 4

Potting, storage
OR re-interre
plants at alternate
location.

A 4

PCNPS thanks
volunteers, adds to
database, preps article
for PCD newsletter.




